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1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.
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Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.

NON-RESPONSIVE



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.

NON-RESPONSIVE



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.

NON-RESPONSIVE



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.

NON-RESPONSIVE



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc  Removal Polrep

Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: 90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Jerry Willman, Illinois EPA

From: Kevin Turner, OSC 

Date: 6/21/2019 

Reporting Period: 6/6/2018 – 6/20/2019 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: 6/13/2019 Completion Date: 6/13/2019

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc.  Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions were necessary at the Site to mitigate threats to public health, welfare, and the environment posed
by the release and/or threatened release of hazardous substances from the Site.  

1.1.2 Site Description

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property and an unknown number of residential
and commercial/industrial properties surrounding the industrial property.

There are residential areas approximately one city block north and west of the property, and industrial sites to the south and
east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west, and Rose
Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and unloading
facilities border the property on the south. After flowing south between the eastern edge of the industrial property and
Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off site, and eventually
into a wetland north of Collinsville Road. 

The zinc furnace operations ceased in 1953, with subsequent operations limited to roasting ores for other smelter facilities and
the production of sulfuric acid.  These roasting operations continued until 1967 when American Zinc discontinued all
operations. Based on aerial photographs, all buildings and other facilities associated with former smelting operations were
razed between 1967 and 1978.

Except for three large slag piles and ditchlike Rose Creek, most of the industrial property is flat.  All of the Old American Zinc
buildings have been demolished and only their foundations can now be seen in many locations around the property. The
property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces. Crushed
limestone was placed over the slag in many locations to construct roadways and parking areas. Sparse vegetation over most
of the property consisted mainly of moss patches, but wetland plants grow along the course of Rose Creek and in a poorly
drained lowlying area of approximately 3 to 4 acres located in the southeastern comer of the property.

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the southwest
comer of the property. Relatively new buildings immediately inside the Kingshighway gate, housed the former offices of XTRA
Intermodal, Inc. ('XTRA'), the current site owner.

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid.  The primary residue generated during the smelter's operation was slag which
was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over time.
According to historical aerial photographs, the slag piles were located along the western and northern boundaries of the
Facility Area and originally encompassed more than 15 acres.  The vitrified slag was allegedly transported to areas outside the
Facility Area by employees from the village, local business personnel, and area residents, for use as fill and surfacing
material.

XTRA leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue Tee') between 1976 and 1979
and purchased the property in 1979, including the clinker and other smelter residues, minerals or metals located on the
property.  From 1976 to sometime after 2003, XTRA operated a transport trucking terminal on the Facility Area which included
the lease, storage, and maintenance of a diverse fleet of overtheroad trailers, intermodal ("piggyback") trailers, and
intermodal equipment. Beginning in 1976, XTRA groundedup and redistributed the stockpiled slag across the Facility Area to
build up and level the Facility Area for its trucking operations.

1.1.2.1 Location

The Old American Zinc (OAZ) site consisted of two parts: a 132acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on Kingshighway,
are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west.  The elevated levels of metals are located in a mixture of
residential and commercial properties located in Fairmont City. As additional remedial sampling occurs, properties in
neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat was presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a park,
and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil. Exposure may
occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of
vegetables grown in contaminated soil. Potential human receptors include residents, including children under seven years of
age and pregnant or nursing women; and construction and utility workers.

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level (RML)
for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration of 32,500
mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the former Old
American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in residential
yards above health standards. The health concerns at this Site are related to the fact that residents live in and amongst the
lead slag that was brought in as fill material on residential properties, thereby potentially exposing young children, pregnant
women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in yards, soil tracked
indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated soil.

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA.  The effects of lead are the same whether it enters
the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main target for lead
toxicity is the nervous system, both in adults and children.  Longterm exposure of adults can result in decreased performance
in some tests that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or ankles. Lead
exposure also causes small increases in blood pressure, particularly in middleaged and older people and can cause anemia.
Exposure to high lead levels can severely damage the brain and kidneys in adults or children and ultimately cause death. In
pregnant women, high levels of exposure to lead may cause miscarriage. Highlevel exposure in men can damage the organs
responsible for sperm production.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as structural fill
for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that included the
collection of soil and sediment samples from the Facility Area and adjacent residential properties. The sampling conducted by
EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent residential properties at levels
greater than background or riskbased screening levels.

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included:

• Collecting soil samples from the industrial property;
• Collecting sediment samples in Rose Creek; and
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals.

A summary review of the soil and sediment analytical data indicated elevated levels of contaminants.  Soil samples collected
at various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams per
kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 745 mg/kg.  Sediments had elevated total lead and
cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a concentration of
815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a timecritical removal action
(TCRA) at the Site.

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a timecritical removal action.  An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22, 2002, to
conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for residential properties
and 1,000 mg/kg for commercial/ industrial properties.  The residential soil lead criterion (400 mg/kg) was derived using the
Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential exposures to a resident child age Oto
84 months over 365 days per year. Vacant lots were also sampled as part of the TCRA and a removal action was taken at
vacant lots located adjacent to residential areas if the vacant lots had soil lead concentrations greater than 1,200 mg/kg. The
20022003 TCRA included the sampling of 462 residential, commercial/industrial and vacant properties for lead, arsenic,
cadmium and zinc.

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of the
EPA approved action levels.  Of these, soil removal actions were performed on 152 properties.  The remaining 57 properties are
composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential properties where
permission to conduct the removal action was not granted by the property owner. The excavated soils from the TCRA were
placed in a temporary stockpile located on the north side of the Facility Area immediately south of the existing slag piles.  The
base of the 2acre stockpile area was prepared by grading the footprint with a bulldozer and compacting it with a vibratory
compactor.  A 3foot soil berm was installed around the perimeter of the stockpile area. Temporary silt fencing was placed on
the outside of the berm to prevent soil and storm water migration from the stockpile during soil placement.  The berm and silt
fence were periodically inspected to ensure the integrity and effectiveness of the erosion and storm water controls. At the
completion of the excavation activities, the stockpile was graded and seeded with a 2002 Class II Roadside grass mixture
consisting of fescue and perennial rye grasses to prevent future erosion.

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP XTRA
on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC. An RI was
conducted at the Site from May 2006 to January 2008. Additional offsite residential properties were sampled to conduct a
Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated concentrations of metals
were found in the alleyways and residential properties. Based on the findings of the investigations, EPA issued a Record of
Decision (ROD) on September 11, 2012. The major components of the selected remedy in the ROD include: excavation of
contaminated soil on the Facility Area and at offsite properties, consolidation of excavated soil into an area on the facility
property, capping the consolidated contaminated soil with a 24inch low permeability, compacted soil barrier layer and a 12
inch vegetation cover system, institutional controls, and groundwater monitoring.

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the 2015
predesign investigation, additional data was collected onsite and at 14 adjacent residential, commercial, and vacant
properties in order to complete the ROD.

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing the
work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in order to
complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the scope of the
offsite residential sampling, and conducted additional sampling of residential properties and alleyways in July and August
2017. Several additional residential properties and alleyways were identified where the soil contained elevated levels of lead
(defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March 2018 and will continue
through June 2018. Maximum lead and arsenic concentrations found on some of these properties and alleyways in the top 2
feet.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constituted an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards had high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations. 

Impacted soils were removed and consolidated into an onsite soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with realtime dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shutdown procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24inch highpressure natural gas
main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint onsite representative until the
restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for timecritical removal action
conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of five alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park.  This
work is expected to take up to 7 weeks, weather pending.
As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA.  The
archeologists will likely remain engaged for the duration of the removal action. 
On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1‐acre. 
On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.
On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.
On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains.  The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office and determined the remains were of a
large canine animal. 
Heavy rains on October 31 and November 1, 5 and 9, 2018, required the suspension of all site activities.
On November 14, 2018, START initiated the process to secure “Property Completions Agreements” with the
affected property owners.
On December 4, 2018, OSC Turner elected to cease all impacted soil removal work due to warm and wet
weather site conditions.  Unfortunately, there is a significant amount of restorative work yet to be completed. 
Furthermore, the weather conditions will require all project staff to shut‐down field work until such time that
cold weather will allow frozen soil conditions so that trucks used for soil backfill/restoration can drive upon
frozen/solid soil. 
On December 12 ‐ 14, 2018, all heavy equipment was decontaminated and demobilized from the site for a
holiday shut‐down and the government budget shutdown.
To complete the required last amount of restorative work, OSC Turner planned to mobilize a small workforce in
January or February of 2019.  Wet weather conditions prevented final soil backfill and hydro‐seed restoration
well into the Spring of 2019.
On June 13, 2019, the last property requiring hydroseeding was completed.  All tee‐post and construction
fencing was removed that same day. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates onsite repository disposal summary and the number of homes and alleyways that have been
remediated in 2018:

NO
Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3 814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4 329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5 74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6 120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7 101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8 81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9 112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10 141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11 575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12 859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13 113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14 326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro
seed

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318 372 9/28/2018

1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

0066/0544 9/4/2018 9/11/2018 9/4/2018 9/18/2018 318 346 9/28/2018

370 9/5/2018 9/17/2018 9/17/2018 9/18/2018 342 198 9/28/2018

80749 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

80748 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

80747 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54 N/A Only rock

80746 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66 N/A Only rock

568 9/11/2018 9/13/2018 9/28/2018 10/2/2018 168 156 10/12/2018

105 9/12/2018 9/18/2018 9/24/2018 9/27/2018 270 282 9/28/2018

80745 9/11/2018 9/12/2018 9/12/2018 9/14/2018 138 48 9/14/2018

80744 9/12/2018 9/13/2018 9/14/2018 9/14/2018 66 36 9/14/2018

80743 9/13/2018 9/17/2018 9/17/2018 9/21/2018 96 36 9/28/2018

841 9/17/2018 10/10/2018 10/10/2018 10/11/2018 84 36 10/12/2018

1048 9/18/2018 9/24/2018 9/20/2018 10/3/2018 168 78 10/12/2018

761 9/18/2018 9/21/2018 9/24/2018 9/26/2018 480 492 9/28/2018

117 9/18/2018 9/19/2018 9/21/2018 9/24/2018 72 84 9/28/2018

80742 9/18/2018 9/20/2018 9/21/2018 9/21/2018 204 24 9/28/2018

80741 9/19/2018 9/21/2018 9/21/2018 9/24/2018 210 24 All rock

124 9/18/2018 9/24/2018 9/28/2018 10/3/2018 234 150 10/12/2018

123 9/24/2018 9/27/2018 10/3/2018 10/9/2018 174 114 10/12/2018

80740 9/20/2018 9/21/2018 9/25/2018 10/3/2018 54 64 10/28/2018

80739 9/24/2018 9/25/2018 9/25/2018 10/4/2018 120 30 10/28/2018

314 9/24/2018 10/5/2018 10/9/2018 10/22/2018 468 426 12/10/18

608 9/25/2018 9/26/2018 10/2/2018 10/3/2018 90 78 10/12/2018

/25/2018 9/25/2018 10/9/2018 10/12/2018 10/22/2018 438 522 12/10/18

80738 9/25/2018 9/26/2018 10/3/2018 10/4/2018 108 84 10/12/2018

402R 9/26/2018 9/27/2018 9/28/2018 10/2/2018 192 84 10/12/2018

80737 9/27/2018 9/27/2018 10/4/2018 10/5/2018 60 12 10/12/2018

80736 9/27/2018 9/28/2018 10/9/2018 10/9/2018 18 12 10/12/2018

108R 9/28/2018 10/1/2018 10/18/2018 10/19/2018 66 6 Rock

80735 9/28/2018 9/28/2018 10/9/2018 10/9/2018 60 N/A 12/11/2018

80734 10/3/2018 10/10/2018 10/10/2018 10/31/2018 156 160 12/11/2018

807 10/1/2018 10/4/2018 10/10/2018 10/31/2018 306 312 12/11/2018

571 10/10/2018 10/15/2018 10/12/2018 10/17/2018 216 312 12/11/2018

46 10/10/2018 10/15/2018 10/23/2018 10/31/2018 204 342 12/11/2018

924C 10/10/2018 10/10/2018 10/29/2018 10/31/2018 30 30 12/11/2018

321R 10/11/2018 10/15/2018 10/19/2018 10/23/2018 228 162 12/11/2018

9312 10/15/2018 10/22/2018 10/31/2018 3/7/19 1398 1274 3/8/19

817 10/15/2018 11/7/2018 10/26/2018 3/7/19 1284 1264 3/8/19

279R 10/16/2018 11/2/2018 11/7/2018 12/5/2018 1218 340 3/8/19

9311 10/23/2018 11/6/2018 11/7/18 3/7/19 912 944 3/8/19

8073 10/29/2018 11/7/2018 12/8/18 6/3/19 2088 2128 6/13/19

155R 11/5/2018 11/14/2018 11/20/2018 11/29/2018 786 774 3/8/19

1020 11/5/2018 11/7/2018 11/13/2018 11/14/2018 114 96 12/11/2018

831 11/6/2018 11/21/2018 11/7/2018 6/3/19 912 972 6/13/19

109 11/7/2018 11/14/2018 11/28/2018 12/13/2018 210 186 3/8/19

633 11/8/2018 11/14/2018 12/6/2018 12/7/2018 138 258 12/11/2018

92 11/14/2018 11/20/2018 12/12/2018 12/12/2018 186 150 3/8/19

585 11/14/2018 11/29/2018 11/28/2018 12/12/2018 876 888 3/8/19

846 11/21/2018 12/4/2018 12/5/2018 12/12/2018 1020 888 3/8/19

8072 11/27/2018 11/29/2018 11/30/2018 3/22/19 630 592 6/13/19

Alleyway ID No. Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2S 8/13/2018 8/21/2018 8/28/2018 390 NA 90

AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31

A11 Suspended
until 2019 due
to inclement
weather

Other Project Metrics

Name Number of Truckloads Amount

Impacted soil excavated and delivered
to onsite repository

439 26,210 cubic yards

Clean soil backfill 1083 22,736 cubic yards

Gravel and rock 293 5542.10 tons

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

26,210 cubic yards

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

84 residents                            
4 residential alleyways

Number of workers on site 0

Contaminant(s) of Concern LowLevel Lead Impacted Soil

Oil Response Tracking

Estimated volume
Initial amount released

Final amount collected

CANAPS Info

FPN Ceiling Amount

FPN Number

Body of Water affected

Administrative and Logistical Factors (Place X where applicable)
PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

X
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues X Residential impacts

UAO X NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed X
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

X Statutory Exemption for $2 Million X Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics
Metric Amount Units
Diesel Fuel Used 28,743 gallons
Unleaded Fuel Used 5784 gallons
Alternative/E85 Fuel Used 0 gallons
Electricity from electric company 326.41 kWh

Electric Company Name and Account # Ameren Illinois

Electricity from sources other than the electric company 46.63 temporary generator kWh
Solid waste reused 0

Solid waste recycled 42
Plastic/Paper/Cardboard
(cubic yards)

Water Used 59,700 gallons
*Removal program received this infomation from CID

Version 160317

2.2 Planning Section

2.2.1 Anticipated Activities

All soil and hydroseed restoration is now complete.  No other work is anticipated. 

2.2.1.1 Planned Response Activities

No additional removal actions are planned.  All field work is now completed. 

2.2.1.2 Next Steps

None.  All field work is completed.

2.2.2 Issues

None.  All field work is completed. 

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of June 20, 2019, START costs to date were $271,832.37.

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
A TO Modification for $110,000 was issued on February 28, 2019.

A TO Modification for $110,000 was issued on May 8t, 2019.
As of June 20, 2019, ER, LLC cost to date are $2,782,715.68.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $2,820,000.00 $2,782,751.68 $37,248.32 1.32%

TAT/START $300,000.00 $271,832.37 $28,167.63 9.39%

Intramural Costs

Total Site Costs $3,120,000.00 $3,054,584.05 $65,415.95 2.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

None.  All site work is completed.

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

HazCat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC OnScene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

NA

6.2 Reporting Schedule

NA

7. Situational Reference Materials

No information available at this time.
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